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ESTIMATE RUN 12/29/2011

ESTIMATE SUMMARY 09:44:01

CONTID: C17021         ESTIMATE NO: 0005 PROG 2005

PCN: 17021-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121 (WADSWORTH):88TH TO 104 PERCENT TIME:

PROJECT NO: STA 1211-069                  

SH 121 (WADSWORTH):88TH TO 104

NAME OF ROAD: SH 121 (Wadsworth Parkway )

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 12/23/2011 DATE TIME STARTED 06/01/2011

6374 S. RACINE CIRCLE DATE LET 04/07/2011 DATE WORK BEGAN 06/01/2011

 DATE AWARDED 04/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/04/2011 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 06/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,195,277.48 PARTICIPATING $ $ 562,775.29

AWARD PROJECT AMT: 4,740,074.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.67

WORK DAYS

WORK DAYS

76.37%

1,227,829.63

562,775.29

562,775.29

562,775.29

$

$

$

$

3,967,447.85

0.00

3,967,447.85

0.00

3,967,447.85

-71,101.12

0.00

3,896,346.73

0.00

AMOUNT DUE 3,896,346.73 562,775.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 562,775.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

143.5 TIME ALLOW: 150

ORIG TIME ALLOW: 150
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 3.480

0.000

201-00001  
 

3.480

ACRE

4,570.26000 15,904.503.480

0.00

0010 Removal of Structure 0.000

0.000

202-00001  
 

2.000

EACH

975.00000 0.000.000

0.00

0015 Removal of Manhole 1.000

0.000

202-00021  
 

1.000

EACH

975.00000 975.001.000

0.00

0020 Removal of Pipe 20.000

0.000

202-00035  
 

20.000

LF  

38.00000 760.0020.000

0.00

0025 Removal of Concrete Median Cover Material 1,082.900

0.000

202-00190  
 

1,082.900

SY  

12.39000 13,417.131,082.900

0.00

0030 Removal of Median Cover 18.000

0.000

202-00195  
 

18.000

SY  

40.00000 720.0018.000

0.00

0035 Removal of Sidewalk 1,338.500

626.600

202-00200  
 

1,965.100

SY  

12.39000 24,347.591,965.100

7,763.57

0040 Removal of Curb 0.000

9.000

202-00201  
 

500.000

LF  

2.50000 22.509.000

22.50

0045 Removal of Curb and Gutter 5,305.000

703.000

202-00203  
 

6,008.000

LF  

5.12000 30,760.966,008.000

3,599.36

0050 Removal of Concrete Curb Ramp 622.600

78.500

202-00206  
 

701.100

SY  

12.39000 8,686.63701.100

972.62

0055 Removal of Concrete Pavement 9.000

0.000

202-00210  
 

9.000

SY  

40.00000 360.009.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat 889.000

137.560

202-00220  
 

5,000.000

SY  

6.71000 6,888.221,026.560

923.03

0065 *Removal of Asphalt Mat (Planing) 113,642.000

0.000

202-00240  
 

113,642.000

SY  

1.55000 176,145.10113,642.000

0.00

0070 *Removal of Ground Sign 0.000

0.000

202-00810  
 

4.000

EACH

85.00000 0.000.000

0.00

0075 *Removal of Sign Panel 0.000

0.000

202-00821  
 

3.000

EACH

85.00000 0.000.000

0.00

0080 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

2.000

EACH

65.00000 0.000.000

0.00

0085 *Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

144.80000 579.204.000

0.00

0087 Rem Pavement Marking 3,833.000

0.000

202-00250  
 

3,833.000

SF  

1.50000 5,749.503,833.000

0.00

0090 Clean Valve Box 0.000

0.000

202-04005  
 

20.000

EACH

200.00000 0.000.000

0.00

0095 Embankment Material (Complete In Place) 0.000

3.000

203-00060  
 

3.000

CY  

112.50000 337.503.000

337.50

0096 Emb Matl (CIP) 392.100

222.000

203-00060  
 

871.000

CY  

60.15000 36,938.12614.100

13,353.30

0100 *Potholing 118.750

0.000

203-01597  
 

118.750

HOUR

165.00000 19,593.75118.750

0.00
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Sweeping (With Pickup Broom) 35.000

0.000

203-01622  
 

40.000

HOUR

50.00000 1,750.0035.000

0.00

0110 Structure Excavation 0.000

14.000

206-00000  
 

14.000

CY  

14.50000 203.0014.000

203.00

0115 Topsoil 425.000

0.000

207-00205  
 

622.000

CY  

42.67000 18,134.75425.000

0.00

0120 *Erosion Log (12 Inch) 150.000

0.000

208-00002  
 

160.000

LF  

3.25000 487.50150.000

0.00

0125 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

10.50000 0.000.000

0.00

0130 *Silt Fence 3,905.000

0.000

208-00020  
 

4,000.000

LF  

0.88000 3,436.403,905.000

0.00

0135 Sediment Trap 0.000

0.000

208-00033  
 

0.000

EACH

450.00000 0.000.000

0.00

0140 *Gravel Bag 760.000

0.000

208-00034  
 

2,000.000

LF  

6.59000 5,008.40760.000

0.00

0145 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0150 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000

EACH

116.00000 0.000.000

0.00

0155 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Removal and Disposal of Sediment (Labor) 73.500

46.000

208-00103  
 

119.500

HOUR

37.00000 4,421.50119.500

1,702.00

0165 *Removal and Disposal of Sediment (Equipment) 25.500

30.000

208-00105  
 

55.500

HOUR

75.00000 4,162.5055.500

2,250.00

0170 Sweeping (Sediment Removal) 93.500

0.000

208-00106  
 

150.000

HOUR

50.00000 4,675.0093.500

0.00

0175 Removal of Trash 12.000

0.000

208-00107  
 

50.000

HOUR

30.00000 360.0012.000

0.00

0180 Erosion Control Supervisor 83.000

22.000

208-00206  
 

120.000

DAY 

75.00000 7,875.00105.000

1,650.00

0185 Temporary Berms 0.000

0.000

208-00300  
 

0.000

LF  

1.00000 0.000.000

0.00

0190 *Reset Ground Sign 60.000

0.000

210-00810  
 

70.000

EACH

185.00000 11,100.0060.000

0.00

0195 *Reset Sign Panel 14.000

3.000

210-00815  
 

17.000

EACH

100.00000 1,700.0017.000

300.00

0200 *Reset Traffic Signal Pole 6.000

0.000

210-00840  
 

6.000

EACH

1,664.00000 9,984.006.000

0.00

0205 *Reset Guardrail Type 3 925.000

0.000

210-01130  
 

925.000

LF  

6.80000 6,290.00925.000

0.00

0210 Adjust Manhole 3.000

0.000

210-04010  
 

6.000

EACH

400.00000 1,200.003.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Modify Inlet 6.000

7.000

210-04020  
 

15.000

EACH

3,925.00000 51,025.0013.000

27,475.00

0220 Adjust Valve Box 24.000

0.000

210-04050  
 

34.000

EACH

200.00000 4,800.0024.000

0.00

0225 *Seeding (Native) 0.000

0.000

212-00006  
 

0.320

ACRE

2,500.00000 0.000.000

0.00

0230 *Soil Conditioning 0.000

0.000

212-00032  
 

0.320

ACRE

3,300.00000 0.000.000

0.00

0235 *Sod 17,500.000

0.000

212-00050  
 

36,400.000

SF  

0.45000 7,875.0017,500.000

0.00

0240 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.320

ACRE

2,500.00000 0.000.000

0.00

0245 *Mulch Tackifier 0.000

0.000

213-00061  
 

64.000

LB  

5.00000 0.000.000

0.00

0250 *Soil Binder 0.000

0.000

213-00100  
 

2.000

ACRE

650.00000 0.000.000

0.00

0255 Aggregate Base Course (Class 6) 23.300

14.070

304-06007  
 

37.370

CY  

26.41000 986.9437.370

371.59

0260 Aggregate Base Course (Class 6) (Special) 1,354.000

322.000

304-06008  
 

1,676.000

CY  

26.41000 44,263.161,676.000

8,504.02

0265 *Hot Mix Asphalt (Patching) (Asphalt) 903.450

10.500

403-00720  
 

1,000.000

TON 

100.00000 91,395.00913.950

1,050.00
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,288.000

2,084.840

403-33841  
 

3,372.840

TON 

65.00000 219,234.603,372.840

135,514.60

0275 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 215.050

0.000

403-34871  
 

250.000

TON 

75.00000 16,128.75215.050

0.00

0280 *Emulsified Asphalt (Slow-Setting) 372.770

0.000

411-10255  
 

637.000

GAL 

3.00000 1,118.31372.770

0.00

0285 Furnish Concrete Pavement 1,194.000

349.000

412-00000  
 

2,159.000

CY  

46.70000 72,058.101,543.000

16,298.30

0290 *Concrete Pavement (6 Inch) 95,625.800

37.300

412-00600  
 

95,663.100

SY  

18.00000 1,721,935.8095,663.100

671.40

0295 *Concrete Pavement (6 Inch) (Fast Track) 9,657.000

0.000

412-00605  
 

9,657.000

SY  

23.20000 224,042.409,657.000

0.00

0300 *Concrete Pavement (9-1/2 Inch) 898.000

0.000

412-00950  
 

977.000

SY  

53.20000 47,773.60898.000

0.00

0305 *Concrete Class B 1.000

0.000

601-01000  
 

5.500

CY  

535.00000 535.001.000

0.00

0310 18 Inch Reinforced Concrete Pipe (Complete In Place) 44.000

0.000

603-01185  
 

44.000

LF  

62.50000 2,750.0044.000

0.00

0315 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

1.000

EACH

3,950.00000 3,950.001.000

0.00

0320 *Guardrail Type 3 (6-3 Post Spacing) 437.500

0.000

606-00301  
 

437.500

LF  

15.05000 6,584.38437.500

0.00
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

3.000

EACH

650.70000 1,952.103.000

0.00

0330 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

3.000

EACH

1,896.25000 5,688.753.000

0.00

0335 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1.000

EACH

1,555.10000 1,555.101.000

0.00

0340 Fence (Temporary) 200.000

0.000

607-11580  
 

400.000

LF  

2.00000 400.00200.000

0.00

0345 *Concrete Sidewalk 420.400

1,365.250

608-00000  
 

2,047.000

SY  

19.35000 34,552.331,785.650

26,417.59

0350 *Concrete Curb Ramp 251.300

424.300

608-00010  
 

675.600

SY  

65.00000 43,914.00675.600

27,579.50

0355 *Sidewalk Drain 0.000

0.000

608-10010  
 

2.000

EACH

2,165.00000 0.000.000

0.00

0360 Curb and Gutter Type 2 (Section I-B) 843.000

2,237.000

609-21010  
 

3,080.000

LF  

13.60000 41,888.003,080.000

30,423.20

0361 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000

LF  

13.60000 0.000.000

0.00

0365 Curb and Gutter Type 2 (Section II-B) 899.000

1,045.000

609-21020  
 

1,944.000

LF  

11.00000 21,384.001,944.000

11,495.00

0366 *Curb and Gutter Type 2 (Section II-M) 9,678.000

0.000

609-21021  
 

10,000.000

LF  

11.00000 106,458.009,678.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

850.000

LF  

16.00000 0.000.000

0.00

0375 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

8,429.000

SF  

5.15000 0.000.000

0.00

0380 *Delineator (Type I) 0.000

0.000

612-00001  
 

4.000

EACH

22.00000 0.000.000

0.00

0385 *Delineator (Type II) 0.000

0.000

612-00002  
 

47.000

EACH

23.00000 0.000.000

0.00

0390 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

24.00000 0.000.000

0.00

0395 *2 Inch Electrical Conduit (Bored) 4,200.000

0.000

613-00206  
 

5,000.000

LF  

9.00000 37,800.004,200.000

0.00

0400 *3 Inch Electrical Conduit (Bored) 584.000

0.000

613-00306  
 

584.000

LF  

11.00000 6,424.00584.000

0.00

0405 *Pull Box (Special) 17.000

0.000

613-07000  
 

18.000

EACH

165.00000 2,805.0017.000

0.00

0410 *Pull Box (24"x36"x18") 24.000

0.000

613-07034  
 

24.000

EACH

672.00000 16,128.0024.000

0.00

0415 *Wiring 0.300

0.000

613-10000  
 

0.500

L S 

6,039.00000 1,811.700.300

0.00

0416 Wiring 0.000

1.000

613-10000  
 

1.000

L S 

1,509.75000 1,509.751.000

1,509.75
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Sign Panel (Class I) 112.000

0.000

614-00011  
 

112.000

SF  

20.00000 2,240.00112.000

0.00

0425 *Sign Panel (Class II) 12.000

0.000

614-00012  
 

12.000

SF  

22.00000 264.0012.000

0.00

0430 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

2.000

0.000

614-01583  
 

4.000

EACH

350.00000 700.002.000

0.00

0435 *Pedestrian Signal Face (16) 0.000

0.000

614-70117  
 

2.000

EACH

478.00000 0.000.000

0.00

0440 *Pedestrian Push Button 0.000

0.000

614-72860  
 

2.000

EACH

95.00000 0.000.000

0.00

0445 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000

LF  

4.45000 0.000.000

0.00

0446 Loop Detector Wire 11,328.000

0.000

614-72875  
 

12,000.000

LF  

3.75000 42,480.0011,328.000

0.00

0447 Traffic Signal Vehicle Detector Amplifier (Loop Type) 10.000

0.000

614-72876  
 

10.000

EACH

641.52000 6,415.2010.000

0.00

0450 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

26.000

0.000

614-72889  
 

26.000

EACH

668.00000 17,368.0026.000

0.00

0455 *Traffic Signal Pedestal Pole Steel 0.000

1.000

614-84000  
 

1.000

EACH

1,078.00000 1,078.001.000

1,078.00

0460 *Construction Surveying 0.740

0.130

625-00000  
 

1.000

L S 

10,000.00000 8,700.000.870

1,300.00
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0461 Const Surveying (Hour) 41.000

0.000

625-00001  
 

60.000

HOUR

100.00000 4,100.0041.000

0.00

0465 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

379,300.26000 379,300.261.000

0.00

0470 Public Information Services 0.740

0.130

626-01000  
 

1.000

L S 

5,000.00000 4,350.000.870

650.00

0475 *Epoxy Pavement Marking 0.000

110.900

627-00005  
 

150.000

GAL 

175.00000 19,407.50110.900

19,407.50

0480 *Pavement Marking Paint (Low VOC Solvent Base) 407.000

0.000

627-00012  
 

407.000

GAL 

20.00000 8,140.00407.000

0.00

0485 *Preformed Plastic Pavement Marking (Type II) 0.000

15,292.110

627-02001  
 

15,292.110

SF  

8.65000 132,276.7515,292.110

132,276.75

0490 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

11,100.000

SF  

7.25000 0.000.000

0.00

0495 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

1,220.000

SF  

12.50000 0.000.000

0.00

0500 *Flagging 4,051.500

1,467.500

630-00000  
 

5,519.000

HOUR

18.00000 99,342.005,519.000

26,415.00

0505 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

3.000

EACH

6,000.00000 0.000.000

0.00

0510 *Traffic Control Inspection 22.000

9.000

630-00007  
 

40.000

DAY 

125.00000 3,875.0031.000

1,125.00
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *Traffic Control Management 85.000

22.000

630-00012  
 

120.000

DAY 

399.00000 42,693.00107.000

8,778.00

0520 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

40.000

HOUR

65.00000 0.000.000

0.00

0525 *Flashing Beacon (Portable) 1.000

0.800

630-80001  
 

2.000

EACH

160.00000 288.001.800

128.00

0530 *Barricade (Type 3 M-A) (Temporary) 6.000

4.800

630-80335  
 

12.000

EACH

50.00000 540.0010.800

240.00

0535 *Construction Traffic Sign (Panel Size A) 33.000

26.400

630-80341  
 

66.000

EACH

40.00000 2,376.0059.400

1,056.00

0540 *Construction Traffic Sign (Panel Size B) 31.000

24.800

630-80342  
 

62.000

EACH

30.00000 1,674.0055.800

744.00

0545 *Construction Traffic Sign (Panel Size C) 4.000

3.200

630-80343  
 

8.000

EACH

20.00000 144.007.200

64.00

0550 *Construction Traffic Sign (Special) 48.000

38.400

630-80344  
 

96.000

SF  

16.00000 1,382.4086.400

614.40

0555 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

4.000

EACH

1,750.00000 6,300.003.600

2,800.00

0560 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

1.600

630-80358  
 

4.000

EACH

100.00000 360.003.600

160.00

0565 *Drum Channelizing Device 300.000

240.000

630-80360  
 

600.000

EACH

25.00000 13,500.00540.000

6,000.00
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000

LF  

40.07000 0.000.000

0.00

0575 *Traffic Cone 300.000

240.000

630-80380  
 

600.000

EACH

7.00000 3,780.00540.000

1,680.00

0580 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0585 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000

EACH

4,000.00000 0.000.000

0.00

0590 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0595 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0605 F/A Concrete Pavement Incentive -403,264.830

0.000

700-70013  
 

0.000

F A 

1.00000 -403,264.83-403,264.830

0.00

0610 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0620 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 F/A On-The-Job Trainee 33.600

50.400

700-70021  
 

5,760.000

HOUR

1.00000 84.0084.000

50.40

0630 F/A OJT Colorado Training Program 2,100.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 2,100.002,100.000

0.00

0635 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0645 F/A Uniformed Traffic Control (Officer Time) 34,385.000

0.000

700-70034  
 

90,000.000

F A 

1.00000 34,385.0034,385.000

0.00

0650 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0655 F/A Landscaping Restoration 37,351.490

14,304.510

700-70310  
 

60,000.000

F A 

1.00000 51,656.0051,656.000

14,304.51

0660 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0667 Rem Traf Sig Equipment 0.000

1.000

202-00828  
 

1.000

L S 

1,175.00000 1,175.001.000

1,175.00

0756 Inst Sig-Light Pole Steel (1) 0.000

1.000

614-81011  
 

1.000

EACH

2,222.00000 2,222.001.000

2,222.00
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PCN: 17021-BID    ESTIMATE RUN 12/29/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0757 Added Item (Lump Sum)/ 0.000

1.000

900-00014  
 

550.000

L S 

550.00000 550.001.000

550.00

CAT 3,759,081.80543,205.394,980,446.94CURRENT AMT0200 $ $ $

CAT NO0201 92ND SIGNAL IMPROVEMENT 

0665 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

4,700.00000 4,700.001.000

0.00

0670 *Reset Fire Preemption Unit and Timer 1.000

1.000

210-00866  
 

2.000

EACH

286.00000 572.002.000

286.00

0675 *Drilled Caisson (36 Inch) 38.000

19.000

503-00036  
 

57.000

LF  

240.00000 13,680.0057.000

4,560.00

0680 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

42.000

LF  

260.00000 10,920.0042.000

0.00

0685 *2 Inch Electrical Conduit (Bored) 500.000

0.000

613-00206  
 

500.000

LF  

9.00000 4,500.00500.000

0.00

0690 *3 Inch Electrical Conduit (Bored) 1,000.000

0.000

613-00306  
 

1,000.000

LF  

11.00000 11,000.001,000.000

0.00

0695 *2 Inch Electrical Conduit (Plastic) 90.000

10.000

613-01200  
 

100.000

LF  

6.65000 665.00100.000

66.50

0700 *3 Inch Electrical Conduit (Plastic) 180.000

20.000

613-01300  
 

200.000

LF  

10.00000 2,000.00200.000

200.00

0705 *Pull Box (Special) 3.000

0.000

613-07000  
 

4.000

EACH

165.00000 495.003.000

0.00
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PROJECT: STA 1211-069                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0201 92ND SIGNAL IMPROVEMENT 

0710 *Pull Box (24"x36"x24") 2.000

10.000

613-07023  
 

12.000

EACH

702.00000 8,424.0012.000

7,020.00

0715 *Pull Box (30"x48"x24") 0.500

1.000

613-07040  
 

2.000

EACH

1,100.00000 1,650.001.500

1,100.00

0720 *Wiring 0.400

0.100

613-10000  
 

0.500

L S 

6,039.00000 3,019.500.500

603.90

0725 *Luminaire High Pressure Sodium (250 Watt) 4.000

1.000

613-70250  
 

5.000

EACH

332.00000 1,660.005.000

332.00

0730 *Pedestrian Signal Face (16) (Countdown) 8.000

2.000

614-70150  
 

10.000

EACH

532.00000 5,320.0010.000

1,064.00

0735 *Traffic Signal Face (12-12-12) 16.000

4.000

614-70336  
 

20.000

EACH

705.00000 14,100.0020.000

2,820.00

0740 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4.000

EACH

1,120.00000 4,480.004.000

0.00

0745 *Pedestrian Push Button 8.000

2.000

614-72860  
 

10.000

EACH

95.00000 950.0010.000

190.00

0750 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000

LF  

4.45000 0.000.000

0.00

0751 Loop Detector Wire 2,832.000

354.000

614-72875  
 

3,186.000

LF  

3.75000 11,947.503,186.000

1,327.50

0752 Traffic Signal Vehicle Detector Amplifier (Loop Type) 2.000

0.000

614-72876  
 

2.000

EACH

641.52000 1,283.042.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0201 92ND SIGNAL IMPROVEMENT 

0755 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

2.000

EACH

14,000.00000 28,000.002.000

0.00

0760 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000

0.000

614-81165  
 

2.000

EACH

20,000.00000 40,000.002.000

0.00

CAT 169,366.0419,569.90170,081.04CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0086 Removal of Pavement Marking 0.000

0.000

202-00250  
 

3,833.000

SF  

1.50000 0.000.000

0.00

0765 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0770 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0775 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

CAT 39,000.000.0044,749.50CURRENT AMT0400 $ $ $

$ 3,967,447.84562,775.29$5,195,277.48$CURRENT AMTPROJECT TOTAL


